 9263-10-73  
Copy 6 of 12

25X1


NRO review completed

15 OCT 1973

MEMORANDUM FOR: Director, CIA Reconnaissance Programs


SUBJECT: Program Progress Report

Forwarded herewith are three copies of the IDEALIST  
Program Progress Report for the period 1 July 1973 -  
30 September 1973.




WENDELL L. BEVAN, JR.  
Brigadier General, USAF  
Director of Special Activities

25X1

Attachments -  
As stated  6457-73)

25X1

CLASSIFIED BY 
EXEMPT FROM GDS DECLASSIFICATION SCHEDULE OF E.O. 11652, CATEGORY: § 5B(1), (2), (3), (4) (circle one or more) AUTOMATICALLY DECLASSIFIED ON Impossible to Determine (unless impossible, insert date or event)

25X1

25X1



TOP SECRET

Approved For Release 2002/08/12 : CIA-RDP33-02415A000800020005-5

IDEALIST



9263-10-73

Page 2

25X1

25X1

SAS/O/OSA: [REDACTED] (12 October 1973)

Distribution:

- 1 - D/CRP
- 2 - D/CRP
- 3 - D/CRP
- 4 - DDS&T Reg
- 5 - D/SA
- 6 - SAS/O/OSA
- 7 - D/O/OSA
- 8 - IDEA/O/OSA
- 9 - INTEL/O/OSA
- 10 - D/M/OSA
- 11 - AMS/OSA
- 12 - RB/OSA

25X1

IDEALIST

Approved For Release 2002/08/12 : CIA-RDP33-02415A000800020005-5

TOP SECRET

GROUP 1 EXCLUDED FROM  
DOWNGRADING  
AND DECLASSIFICATION

[redacted] 6457-73  
Section 1

25X1

IDEALIST

OPERATIONAL SUMMARY AND STATUS

(1 July 1973 - 30 September 1973)

25X1

I. [redacted] OPERATIONAL MISSION SUMMARY

A. Nine IDEALIST TACKLE operational missions were alerted during this period. [redacted]

25X1

25X1

[redacted] All missions were planned to be flown no closer than 25 nautical miles to the China mainland coast. The following is a summary of the missions flown:

25X1

[redacted]

3. [redacted] along the south 25X1

China coast and Hainan Island. The mission was flown to collect [redacted] photo information utilizing the "H" camera configuration.

25X1

The pilot reported the weather to be worse than forecast and estimated 60 percent mission success. The Hainan and Fort Bayard areas were obscured by clouds. Twenty-seven of 86 programmed and five bonus non-COMIREX targets were photographed. [redacted]

25X1

25X1

[redacted]

25X1

[ ] 6457-73  
Section 1  
Page 2

25X1

4. [ ] north of  
Shanghai along the north central China coast. This mission was  
designed to collect [ ] photo information utilizing the  
"H" camera configuration. The mission was flown as briefed  
with no unusual activities or sightings reported. Weather was  
reported as briefed with 40 percent mission success. Sixty-  
seven of 100 programmed targets, seven bonus COMIREX targets,  
and 14 bonus non-COMIREX targets were photographed. [ ]

25X1

25X1

B. One mission was flown [ ]  
to obtain standoff photography of coastal North Vietnam with the "H"  
camera configuration. This mission was planned to approach no closer  
than 12 nautical miles from the North Vietnam mainland or offshore  
islands.

25X1

[ ] and provided the  
best peripheral coverage to date of the Vietnamese coastal areas.  
Coverage was obtained from northern Quang Tri province in South  
Vietnam to the Don Son peninsula in North Vietnam. The mission  
provided new or updated information on land and waterborne  
logistics routes, logistics support facilities, transshipment points  
and storage areas, SA-2 deployment, status of military barracks  
and airfields, and a limited amount of new ground order of battle  
information. The mission was flown as briefed with no unusual  
activities or sightings reported. [ ]

25X1

II. [ ] GENERAL

A. [ ] RED DOT - One sortie was flown in support of continuing  
film test.

25X1

25X1A

Control System Only

25X1

Approved For Release 2002/08/12 : CIA-RDP33-02415A000800020005-5

Approved For Release 2002/08/12 : CIA-RDP33-02415A000800020005-5

[ ] 6457-73  
Section 1  
Page 4

25X1

25X1

III. [ ] PILOT AND AIRCRAFT STATUS (AS OF 30 SEPTEMBER 1973)

A. Detachment "G" (Edwards AFB - North Base)

Aircraft 2 U-2R

Pilots

[ ]

25X1

B. Detachment "H"

Aircraft 2 U-2R

Pilots

[ ]

25X1

25X1

C. [ ]

Operationally Ready  
(Standby Status)

[ ]

25X1

25X1

TOP SECRET

Approved For Release 2002/08/12 : CIA-RDP33-02415A000800020005-5

6457-73  
Section 2

25X1

IDEALIST

DEVELOPMENT SUMMARY AND PROGRESS

(1 July 1973 - 30 September 1973)

I. AIRFRAME

A. J-75P13B Engine Improvement

1. First and Third Stage Turbine Blades

a. The feasibility of extending engine Hot Section Inspection (HSI) and Time Between Overhaul (TBO), as a result of improved first and third stage turbine blades, was indicated during the routine overhaul of the first of three engines in this test program.

b. Evaluation of first stage turbine blades at approximately 700 hours and third stage blades at 1400 hours produced highly satisfactory results.

(1) First stage blades were totally free of leading edge cracks, were in very good condition, and no blades required replacement. The earlier blade had a replacement factor of up to 60 percent for cracks.

(2) Third stage blades were found in good condition and no replacement blades were required.

2. Constant Speed Drive (CSD) Modification

a. Three CSD units have been delivered to the contractor for use in a feasibility test program designed to obtain a CSD/Main AC generator system that will stay on line for low engine RPM used during final approach.

IDEALIST

Approved For Release 2002/08/12 : CIA-RDP33-02415A000800020005-5

TOP SECRET

GROUP 1 - EXCLUDED FROM  
DOWNGRADING  
AND DECLASSIFICATION

6457-73  
Section 2  
Page 2

25X1

b. The CSDs will be reworked to permit incorporation of a new fixed wobbler prior to laboratory feasibility testing scheduled for December 1973.

B. U-2R Flight Test and Operational Training Summary

1. IDEALIST Program accomplishments in U-2R aircraft since introduction include 11,863.7 hours on 3664 sorties as of 30 September 1973.

2. Flight test and operational data are depicted below:

	<u>1 JUL-30 SEP</u> <u>FLIGHTS</u>	<u>1 JUL-30 SEP</u> <u>TIME</u>
1 - 051	46	125.0
2 - 053	48	132.3
3 - 054	50	152.1
4 - 055	<u>44</u>	<u>183.7</u>
TOTAL	188	593.1

II.  PAYLOAD

A. "H" Camera -

1. During August the decision was made to remove the mirror from Detachment "H" configuration Serial Number 003 and install it in the thermally modified configuration Serial Number 002, located at the contractor's facility.

2. After five satisfactory test flights conducted between 27 and 31 August, Serial Number 002 was deployed to Detachment "H" on 4 September. Following continued flight testing, the configuration was declared Operationally Ready on 14 September 1973.



[redacted] 6457-73  
Section 2  
Page 3

25X1

3. Serial Number 003 was then returned to the contractor's facility on 6 September for thermal modification and installation of a new mirror. This configuration is scheduled to enter flight testing early in November 1973.

B. "H" Hatch Pressure Test

1. On 19 July 1973, [redacted]

25X1

[redacted] in an attempt to define the cause of the ghost image anomaly evidenced on some photographic products. As a result of this consultation, the effects of air density across the hatch windows became a candidate for serious consideration.

2. Lockheed developed a method for instrumenting the "H" hatch to measure this environmental effect, and two flight tests were conducted to acquire operational data. This data is currently being evaluated [redacted]

25X1

C. "B" Cameras

1. Serial Number 229 was returned to the contractor's plant on 13 July 1973 because its performance did not meet contract specifications. Contractor evaluation indicated that platen recontouring would be necessary to bring the configuration up to customer requirements. Recontouring is being accomplished, and Serial Number 229 is scheduled to reenter flight testing late in October 1973.

2. Serial Number 230 experienced accidental dropping while being loaded into the Q Bay and was returned to the contractor's facility on 24 July for repair. Repair work was completed and the configuration resumed flight testing on 21 September 1973.

D. [redacted] Camera - This configuration entered the contractor's plant as scheduled on 14 August for installation of a second f/3.5 apochromatic lens and variable slit modification to the scan heads. The unit is scheduled to be redelivered to Detachment "G" during January 1974.

25X1

Approved For Release 2002/08/12 : CIA-RDP33-02415A000800020005-5

Next 1 Page(s) In Document Exempt

Approved For Release 2002/08/12 : CIA-RDP33-02415A000800020005-5


[ ] 6457-73  
Section 2  
Page 6

25X1

25X1 V. [ ] AERO MEDICAL AND LIFE SUPPORT ACTIVITIES

25X1 A. [ ] Medical Activities

25X1



25X1 B. [ ] Life Support Activities

1. S1010 Parachute Retainer Strap - The retainer strap used to insure that the main riser of the RQ-225 parachute remains properly positioned on the shoulder will be lengthened one inch on all S1010 full pressure suits. This action follows successful completion of test parachute drops conducted in September 1973



2. Automatic Seat Kit - The [ ] device feasibility study has been successfully completed. Helicopter test flights using a breadboard model were accomplished in September 1973. Live parachute drop tests are scheduled to begin the week of 15 October 1973 in Buffalo, N.Y.

25X1

TOP SECRET

Approved For Release 2002/08/12 : CIA-RDP33-02415A000800020005-5

[redacted] 6457-73


Section 2

Page 7

25X1

3. S1010 Pilot Protective Assembly (PPA) Flotation Development - A flyable prototype flotation assembly for subject #434 was evaluated at Detachment "G" on 21 September 1973. Based on the successful results of this cockpit study, the new flotation will be test flown during the next quarter. If successful, an additional 20 pounds of buoyancy will be provided the pilot to assist him, if necessary, in surviving in a rough sea condition.

25X1



5. Shark Deterrent Screen - The shark deterrent screen (shark bag) developed by Dr. C. Scott Johnson of the Naval Undersea Warfare Center, San Diego, California, appears to be a more reliable method of providing shark protection to a downed pilot than the existing chemical shark chaser. Cost estimates have been requested from the prime contractor of the full pressure suit, the David Clark Company, to fabricate a small number of bags. The

[redacted] will also be approached for a price estimate on the same item. The [redacted]

[redacted] has been instrumental in the past in successfully vacuum packaging otherwise rather large and bulky items such as the jungle hammock for inclusion in the U-2R survival seat kit.

C. [redacted] Training Activities

1. [redacted] Survival Training [redacted] - Parasail, tropical, and seacoast survival training was conducted for [redacted] from 23 July through 5 August 1973 in southern Florida. Physiological training, explosive decompressions, and pressure suit low pressure chamber flights were also accomplished for [redacted] during this quarter. Both pressure suits required some factory rework for proper fit, all of which has been completed and the suits are in place at Detachment "G".

IDEALIST

Approved For Release 2002/08/12 : CIA-RDP33-02415A000800020005-5

TOP SECRET

GROUP 1 EXCLUDED FROM  
AUTOMATIC DOWNGRADING  
AND DECLASSIFICATION

TOP SECRET

Approved For Release 2002/08/12 : CIA-RDP33-02415A000800020005-5

IDEALIST

[redacted] 6457-73

Section 2

Page 8

25X1

25X1

2. [redacted] Life Support Conference - The semiannual Life Support Conference was held at Brooks AFB, San Antonio, Texas, on 15 - 16 August 1973. [redacted] of AMS/OSA, attended this meeting.

25X1



25X1

25X1

IDEALIST

Approved For Release 2002/08/12 : CIA-RDP33-02415A000800020005-5

TOP SECRET

GROUP 1 EXCLUDED FROM  
AUTOMATIC DOWNGRADING  
AND DECLASSIFICATION

25X1 Approved For Release 2002/08/12 : CIA-RDP33-02415A000800020005-5

Approved For Release 2002/08/12 : CIA-RDP33-02415A000800020005-5